
 

FMSIB Quarterly Project Report for December 2011 

   FMSIB PROJECT # 3  

Agency Name and Project Title 
Port of Seattle 
East Marginal Way Grade Separation  

Project Description 
This project consists of a north, east, and southbound grade separation on 
Duwamish Avenue South, which will remove at grade conflicts with existing rail 
tracks. The project will improve access among Port terminals, Union Pacific and 
Burlington Northern Railroad rail yards, local manufacturers, and distribution 
warehouses. Area-wide benefits include reduced congestion, more efficient 
intermodal transfers, and a positive impact on air quality. 

 

Contractor 
Mowat Construction 

Recent Progress:    

Contractor field activities are continuing: Bridge deck completed except for barriers.  Amended elapsed time is at 95%, contractor 
progress (earned value) at 95%, we expect to complete the project by February 2012. The structure was opened in the south-
bound direction in advance of the 9-day SR-99 closure at the end of October 2011. North-bound traffic will begin moving in mid 
February of 2012. 

 

Schedule and Scope changes:  
Completion delayed by about 3 months to mid February 2012.  
 
State funds will be utilized for:   Construction (CN).   

Environmental Impacts / Compliance  
Phase II Hazardous Waste Report submitted and approved 
 

Federal Fund Impacts :(Federal funds are included in this 

project for which phase(s).)  Federal funds are included in PE, RW 
and CN phases. 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

M/Y 09/04 
Phase 2 investigations complete & clean-up action plan approved.  
Ground water monitoring for POS property & new RW continuing. 

RW Complete 05/07 9/09 Tenants vacated. WSDOT RW certification complete. 

Utilities (Water) 
Utilities (Power, storm w.) 
Structure 

08/08 
05/08 
10/09 

 
Completed July 1, 2008 
Completed 
Award 

Site Prep 
Demolitions (M1 & P1) 

02/07 
07/07 & 08/07 

10/07 
 

Demolition and site preparation complete. 

Groundbreaking 01/07 06/18/07  

Open to Traffic 4
th

 Qtr 2011 M/Y Structure open in south-bound, north-bound expected mid Feb 2012 

 

 
Project Cost 
Summary: 
 
PE (incl. final 

design) 

Right-Of-Way 

Construction 

TOTAL 

 
Dollars in  
millions 

 

$7.5 M 

$12.0 M  

$29.4 M 

$49.0 M 

 
Percent 
of total 

 
14% 

23% 

63% 

100% 

2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT) 

  Date Planned* Revised Actual 

  9/11  480,000     

  12/11    342,000  342,000 

  3/12    138,000   

  6/12       

  9/12       

  12/12       

TOTAL    480,000  480,000   

Carry-over of 09-11         

Total 11-13    480,000  480,000   

GRAND TOTAL    480,000  480,000   
Note: This covers only funds FMSIB is holding in trust for UP Railroad, other FMSIB projects funds 
have been expended. 

Agency Contact 
Information: 

Christine Wolf, Regional Transportation Program Planner, POS Seaport,  206-787-3458,  wolf.c@portseattle.org 

Freight Mobility  
Strategic Investment Board 

mailto:wolf.c@portseattle.org

